INDOGERM-direct (Indonesian German Disaster Relief Committee):

Overview on Projects funded by Corporate Donors

Status: November 06

Preamble:

Our relief initiative “INDOGERM-direct” (German Indonesian Disaster Relief Committee) was established in January 2005 as a response to the Tsunami in Indonesia (Aceh Province & Nias Island). Its secretariat is located in the German Indonesian Chamber of Industry & Commerce in Jakarta with a project office in Banda Aceh/Aceh Province.
INDOGERM collected donations from the German and Indonesian business community amounting to app. EUR 6.5 Mio. INDOGERM is involved in various different sectors and has to date completed a great part of the projects. Our biggest project supported with EUR 3.65 Mio. is the rehabilitation of 3 vocational training school (“SMKs 1, 2 & 3”) in the provincial capital of Banda Aceh. We work closely together with the German governmental development agencies GTZ and KfW. Our projects are registered with the Indonesian governmental BRR Reconstruction Body for Aceh/Nias. For updates and further info, also visit our website at www.indogerm-direct.org. 
Note:

· Projects are listed according to sector

· Corporate donor companies to be specified upon request
I
Education 

(a) SMKs 1-3 Banda Aceh, Aceh Province
1. Name of Project:


Rehabilitation of Vocational Training Schools SMK    

1, 2 & 3 Banda Aceh and establishment of additional education facilities


2. Funds pledged:

 
EUR 3.650.000,- 

3. Activities: 

· Partial renovation  equipping of SMK 1, 2 & 3 Banda Aceh

· Funding of construction of a Student’s Dormitory and Training Hotel in Mibo

· Later usage of part of current SMKs as a Teacher’s Training Center with complimentary Boarding House

      Under Progress
(b) School Rehabilitation, Nias Island, North Sumatra
1. Name of Project:


Reconstruction of Schools in Nias

2. Funds pledged:


EUR 206.000-

3. Activities:

· Rehabilitation of 4 Elementary Schools and 1 Middle school in Nias Island.

Ongoing, 40% finished
II
Fishery 

1. Name of Project:


INDOGERM Fishery Program

2. Funds pledged:

 
EUR 588,000,-

3. Status:

· Prototype boat  (22m length, 20 GT) finished in August 05. Boat in full operation by a local NGO. 
Project finished.
· Another 6 boats (4 at each 23m, 2 at each 15m) finished in May 06. boats/equipment in full operation by local Fishermen’s Association. 
Project finished.
III
Health Care

1. Name of Project:


INDOGERM Health Care Program

2. Funds pledged:

 
EUR 160.000,- 

3. Activities:
· Medical laboratory of provincial government equipped with 2 medical tools. 

· 140 nurses trained. 

· 50 prosthesis handed over to beneficiaries in Banda Aceh. 

· 2 x-rays handed over to 2 hospitals in Banda Aceh.

· 1 ambulance handed over to 1 hospital in Banda Aceh.

IV
Child Care

1. Name of Project:


INDOGERM Child Care Program

2. Funds pledged: 


EUR 614.000,-

3. Activities:
· In East Aceh, over 100 children received trauma counseling. Parents and teachers were provided with training on education, upbringing, hygiene etc. Implemented by “Crisis Centre” (Faculty of Psychology) of Universitas Indonesia. 
Finished mid 07.
· In August 05 a children’s day was celebrated and schoolbooks were distributed. 
Project finished.
· 2 orphanage buildings (64 children) as extensions to an existing orphanage constructed & equipped in Lhokseumawe and handed over to local NGO. Project finished.
· 1 orphanage building (70 children) equipped in Banda Aceh. Implemented by international NGO. 
Finished end 06.
· Toys and education material delivered, partly rehabilitation of 15 kindergartens in Banda Aceh city and surroundings under progress.
· Scholarship scheme under discussion.

V
Community Development

1. Name of Project:


INDOGERM Community Development    

           





Program

2. Funds pledged:

 
EUR 293.000,-

3. Activities:

· Setting up solar lighting system and kindergarten in Muaratiga/Pidie District. Finished..
· Construction of 1 reservoir and solar water piping in Lamreh/Aceh Besar District. 
Finished
· Construction of 1 reservoir and water piping for 4 villages in Muarabatu Sub-District. 
Under progress.
· Setting-up of Cocoa Nursery and Cocoa Training Centre in Pidie District. Under progress.
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